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PROJECT STATUS REPORT
INSTRUCTIONS
ITEM 8 Entries will be taken from codes listed on MEXKENERKRKEXKAAKLIHK page 3.
ITEM 20 Enter concise project progress Iinformation suffictently complete so that reference to other reports will not be nec-

essary, Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x
10Y4 sheet will be used, Identify particular report and mark proper securi

vy classlfications,

1. PROGRAM STRUCTURE

9214

2, PROJECT NR OR 3YSTEM TEST OBJ NR

3, TASK, ESP OR TEST NUMBER

63814

4 AFFTC PROJECT DIRECTIVE NR

63=83

5. ARDC PRIORITY

01

6, REPORTING PERIOD

March 1964

7. TITLE AND OBJECTIVE

D. E. 5. TESTS

(Purpose is classified)

Tests completed: 4

" scHEDULE CURRENT Fy &~ A - — Fy_B0 qTrs| FY 67 oTRY
' J{alsTolN|ols|FIm]a[mMls|{s]Als[olwlDTa[FImIATM] J [1as]2a]ad] 24 139 [40h
CURRENT
SCHEDULE UGN} K| N|O| W|N
NEW:
SCHEDULE .
CHG coot} .
S FINST FLIGHT/TEST |10, LATEST FLIGHT/ TEST | 11, FINAL FLIGHT/TEST | 12 TOTAL FLIGHT HRS REQ| 13, ACFT SERIAL NR
4. B PLANNING T8, % INSTRUMBENT A« | 18, % TESTING 17. hDATA REQUCTION | 18, % REPORT COM- | 19 % TOTAL COM-
COMPLETED TION COMPLETED COMPLETED COMPLETED PLETED PLETED

10/90 . 10/50 70/50 5750 5/0 160/50
(30, REMARKS

“LIC 9341

Tests documented: 7

Zls DATE -

31 March 1964

FORM
APR 80

AFFTC 29

: FTNEM/ 266
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PREVIOUS EDITIONS OF THIS FORM ARE OBSOLETE.

26

Alrcraft hours filown to date: Decumented airveraft hours remaining:
Test Phot Test Phioto
F=-106B = 6 T=-38 =13 F-106B - 3 F-106B - 2
F=104 ~ 20 F-106D - 6
F-106B8- 2 T-38 =7
T-332 =4
" -This project is classified.
On file USAF release ~
instructions apply. ’
22, OFFICH SYMBOL AND TELEPHONE EXT 28,

Lt.

David P. Schmar je
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PROJECT STATUS REPORT

INSTRUCTIONS
ITEM 8 Entries will be taken fron: codes ligled on thgstevexsexAsucittbik KRR page 3.
ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be nec-
essary. Changes in program scheduling should be {ully explained. If additional spuce is required, a separate 8 x
10Y4 sheet will be used, Identify particular report and mark proper segurity classificgtions.

. PROGRAM STRUCTURE 2. PROJECT NR OR SYSTEM TEST OBJ NR 3. TASK, ESP OR TEST NUMBER
4. AFFTC PROJECT DIRECTIVE NR T8. ARDEC PRIORITY T T 6. REPORTING PERIOD

64-26 754 - March 1964

7. TITLE AND OBJECTIVE

SUPPORT ASD C-130/%¥M551 DROP TESTS

To determine the capability of C-130B and C-130E aircrafr to air drop the XM551
(AR/AAV) vehicle and to evaluate the rigging components and rigging method pro-
posed by the Army.

S CHEDULE CURRENT Fy 0% o FYy 63 Fv.68 qrrs|Fy 67 oTry
T e ;

JTalsTolnlol s elmlalmlula]alsToln]ol sTFTMIATM] 3 lia] 2ul3d lasnfror {24 {30 farn

CURRENT

SCHEDULE RiR

NEW

SCHEDULE

crmcooal _

STRINET FLIGHT/TEsT |10, LATEST FLIGHT/TEST | 11. FINAL FLIGHT/TEST |12, TOTAL FLIGHT HRS REQ| 13, ACFT SERIAL NR

4, B PLANNING 15, B INSTRUMERNT A- | 16, % TESTING BTEOATA REBUCTION |78, % REFORT COM | 19, % TOTAL COM-
COMPLETED TION COMPLETED  COMPLETED COMPLETED PLETED PLETED
10/100 107100 707100 5/100 5/ 80 100/99

20, REMARKS

LIC 9344  WSC 3

o

Tests completed: 5 Tests documentad: 6
Aircraft hours flown to date: Documented aircraft hours remaining:
Test Photo Test Photo
C-130B - 5 T-28 = 3 C-130B - I T=33 = 0
T=33 = 3

A report is being writlen.

21. DATE 22, OFFICE SYMBOL AND TELEPHONE EXT

23, SIGNATURE OF PROJECH

31 March 1964 NEA/ 262 Captain R.

Appk

FORM
AFFTC APR €0 29 PREVIOUS EDITIONS OF THIS FORM ARE OBSOLETE.
. ~
27




LIC
0

9121

Test
C-130 - 56.1
B=-66 = 36.0

T=28 -
T=33 =
B=57 =
F=104-
F-100-=
H=21 =
T=38

=

-

No tests.

Photo

23.4
6L.0
6.0
1.5
18.0
19.0
4.0

Test
C-130

=

13.0

This project is being beld in abeyance by the AFSC Project Officer.
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h PROJECT STATUS REPORT
INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on {heg EXRHHAKOKHEKAKEL page 3.

ITEM 20 Enter concise project progress Informution suflictently complete so that reference {o other reports will not be nec-
essary, Changes in program scheduling should be fully explained. [f additional space is required, a separate 8 x
10Y% sheet will be used, ldentify particular report and mark proper security classificgiions,

1« PROGRAM STRUCTURE 2, PROJECT NR OR SYSTEM TEST OBJ NR 8, TASK, ESP OR TEST NUMBER
921A 62B01
4 AFFTC PROJECT DIRECTIVE NR 8. ARDGC PRIORITY 8, REPORTING PERIOD
62=-17 20F March 1964
7. TITLE AND OBJECTIVE
EXPERIMENTAL PERSONNEL PARACHUTE (MULTI=-STAGE)
To determine the opening reliability of a multi-stage parachute assembly to be used
by parachutists from high altitudes.
Y CHEDULE CURRENT FY 8% FY 5> Fv—00 qrRs| FY O oTRS
J{alslolnlol s Flm]a[m]a]s]alsTolw] D] STFIM{ATM] I [var] 2a[30 lasnlier |29 [29 lasn
CURRENT .
SCHEDULE Ul NfJK| NNO|W | N
NEW
SCHEDULE
cHa cops| )
% FIRBT FLIGHT/TEST |10, LATEST FLIGHT/TEST | 11s FINAL FLIGHT/TEST |12, TOTAL FLIGHT HRS REQ| 13, ACFT SERIAL NR
4. % FLANNING 18, % INSTRUMENT A= | 18, % TESTING 17. OATA REQUCTION |18, % REFORT COM- |19, % TOTAL COM-
‘ COMPLETED TION COMPLETED COMPLETED COMPLETED PLETED ' PLETHED
IOﬂ@O 5790 70/90 10/90 5/0 o 100/85
[20, REMARKS
-LIC 9121 Wsc 2
Tests completed: 225 Tests documented: 227 -
Aircraft hours flown to dates Documented sircraft hours remaining:

Phofo

7T, DATE

31 March 1964

22, OFFICE SYMBOL AND TELEFHONE EXT

FTNEM/ 2_6 6

28, SIGNATURE OF P
( ;f:ﬁJﬁAiz

Lt. David P. Schmar je

ﬁ)JEC OFFICER
”

FORM
APR 60

AFFTC ﬁ)pproved For

33
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PROJECT STATUS REPORT

ITEM 8
ITEM 20

10Y% sheet will be used.

INSTRUCTIONS

Entries will be taken fron codes listed on {wmwwuxsEdewiitxixn. page 3.

Enter concise project progress information sufficlently complete so tha! reference to other reports-will not be nec-
essary. Changes in program scheduling should be fully explained. [f additional space is required, a separate 8 x
Identify particular report and mark proper security classificaiions,

1« PROGRAM STRUCTURE

921A

2, PROJECT NR OR SYSTEM TEST OBJ NR

4: AFFTC PROJECT DHIRECTIVE NR

64-51

B. ARDC PRIORITY

75

3, TABK, ESP OR TEST NUMBER

 64B0O7

8. REPORTING PERIOD

March 1964

7+ TITLE AND OBJECTIVE

extracting heavy cargo.

38=FT. Do RINGSLOT EXTRACTION PARACHUTE TEST

To determine the characteristics of a 38-ft. Do RS parachute extraction system for

SCHEDULE

8. CURRENT FY . B&

Fy _ b5

Fy06 _qrrsry _BlTrY

Flm]a

Ml alalslolxlpl i]e

jcue CODE]

. , J|A|SIOINID|J MIATMI D el nilad 21,.311.4&
CURRENT
SCHEDULE D{ 551 555|551 5/5|5]5|5! 5|31 4/20{2020} 2|20} 2420
NEW IR
SCHEDULE

10, LATEST FLIGHT/TEST

9. FIRST FLIGHT/TEST 1. FINAL FLIGHT/TEST | 12, TOTAL FLIGHT HRS REG| 13, ACPT SERIAL NA
4. ® BLANNING 18, % INSTRUMENT A- | 16, 5% TESTING 17. BDATA AEDUCTION |18, R REPORT COM- | 19, % TOTAL COM-
COMPLETED TION COMPLETEQ COMPLETED COMPLETED PLETED PLETED
10/25 5710 7570 5/0 5/0 100/3
20, REMARKS
LIC 9349
Awaiting the modified test item from SEG/SEMEP. .
pal ] A. :
1. DATE 22, OF FICE SYMBOL AND TELEPHONE EXT 23, sch 'pnoz: oFFtcgﬁ
31 March 1964 FINEA/ 262 H./#. Hunter
oM Approved For Release 20021072 T CIA-RDPT5BU -0
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